

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

30 September 1965

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

Indefinite

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Continuous Contract for Research and Development

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO



COST



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED



WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE



TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT	<input checked="" type="checkbox"/>	
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

29 September 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010045-9

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010045-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Contract ☐ has proceeded satisfactorily and reports have been received on time. Status of PAR's are as follows:

PAR 203- Rapid access Printer: Final report received.

PAR 207- Study of Contact Printers: Final report being prepared.

PAR 211- Micro-D Study of Effects of Processing: Completed.

PAR 212- Color Acquisition Systems: Final report being prepared.

PAR 213- Color Reproduction Systems Review: Completed.

PAR 214- Reversal Processor Prototype: Installed in NPIC Photo Lab. undergoing experimental test. ☐ will return in October to repair many leaks.

PAR 215- 24 inch Roller Transport Processor: Installed in NPIC Photo Lab. undergoing experimental tests. ☐ will return in October to repair deficiencies. Drum dryer attachment will be returned to ☐ for further development.

PAR 217- Optimization of Lasers: Final Report being prepared.

PAR 233- Zoom Projection Lens: Design lens now being developed. Monitoring will start about January.

PAR 237- Briefing Aids: Completed

PAR 238- Equipment Installation: For installation of PARs 214 and 215.

PAR 242- Color Demonstration Slides: These materials are being prepared by ☐ in order to brief PAR 213.

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010045-9

☒ CONFIDENTIAL

☐ SECRET